UCMJ Application Development

Development Framework	Notes	Status	Date
Grid Infrastructure *(5 pages)*	Bootstrap Framework, HTML, Grid work, Folder Structure	In Progress (15%)	n/a
CSS/SCSS Infrastructure	Classes, Variables, Mixins, Image Slices, Icons	In Progress (25%)	n/a
Splash		0%	6/8
Navigation Skin		0%	6/15
Drawer Function		0%	n/a
Article Tiles		0%	6/22
Article Page		0%	6/22
Progress Indicator	Research required for implementation	0%	n/a
Progress Bar Plugin	Research required for implementation	0%	n/a
Question Pop Module		0%	n/a
Article Pop Up Module		0%	n/a
Testing		2%	n/a